

**Illinois Workers' Compensation Commission (IWCC)
Timeline for IAIABC XML Release R3.1 Implementation**

EDI Claims R3.1 Go Live Activities		Date
IWCC ACORD XML to IAIABC XML Conversion Announcement		5/8/2024
Trading Partner and EDI Vendor Testing		
FROI / SROI Testing start date for trading partners and EDI vendors		5/21/2024
FROI / SROI Testing completion date for trading partners and EDI vendors		8/30/2024
Production Cutover		
Trading partners ensure the last reportable ACORD R3.1 XML EDI files are sent and received by 5 p.m. CST (6 p.m. EST)		9/5/2024 by 5 p.m. CST (6 p.m. EST)
All ACORD XML R3.1 State Acknowledgements returned by 9/6/2024		9/6/2024
Go Live: Submit all EDI R3.1 FROIs and SROIs via EDI IAIABC R3.1 XML file format		9/9/2024
First IAIABC XML Release 3.1 State Acknowledgements returned by 9/10/2024		9/10/2024